

## Tahoe Sierra IRWM Plan Adoption Schedule with IRWM Drought Solicitation Dates

Attachment 3

Tahoe-Sierra IRWM - Potential Schedule Options

14-Apr-14

TASK	April	May	June	July	August	September	October	November	December
Draft Plan Released for Public Review and Present Draft Plan			●						
RWMG/Partnership Plan Review with optional meeting			■ Three weeks after Public Presentation						
Response to Comments			■ 2-3 weeks for K/J to incorporate Partnership and DWR comments						
Final Plan				▲					
Option 1: DWR Review of Draft Final Plan			■ Simultaneous with Public Review						
Option 1: Adopt Final Plan after DWR Review					■	Adopt DWR reviewed Plan			
Option 2: Adopt Final Plan by RWMG					■	Adoption prior to DWR Review			
Option 2: DWR Review of Adopted Plan						■		May require Plan edits after DWR review	
IRWM Drought Application Due - early and late dates				●	●				
Proof of IRWM Adoption by all RWMG and Project proponents within 45 days of application due to DWR					●	●			
IRWM Drought Grant Award						★			

Round 3 Implementation Grant PSP expected release Summer 2015

\*Original Schedule - Draft Plan Released for Public Review Late July 2014

Round 3 Implementation Application Due Fall 2015