

Appendix 8-C-1: Sample Project Tracking Table Sorted By Project Number

Updated: INSERT DATE											
Updated by: INSERT NAME OF UPDATER											
Project Number	Project Representative Contact	Date Project Completed/Removed	Lead Agency/Organization	Project Title	Approximate Total Cost	Current Funding Status	Current Project Status	Project Status Notes	Anticipated Project Construction/Implementation	Anticipated Project Completion	Objectives/ Measurable Targets Linked to Project
1	Dan Olsen		Town of Truckee	Aquatic Invasive Species Programs	\$ 1,000,000		Assessment/Evaluation		5/1/2015	10/1/2018	ER1, ER2, IWM1, IWM2, IWM3
2	Lynn Nolan		South Tahoe Public Utility District	BMP Implementation on STPUD Operating Sites	\$ 496,250		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2018	WQ1, WQ2, WQ5, ER1, ER4, IWM2, IWM4, IWM5
3	Jessica Thompson		Town of Truckee	Permanant BMP Implementation, Inspection, and Maintenance Programs	\$ 550,000		Assessment/Evaluation, Construction/Implementation		6/1/2015	6/1/2018	WQ1, WQ2, WQ3, ER4, IWM3, IWM4, IWM5
4	Jessica Thompson		Town of Truckee	Truckee Coldstream Culvert Replacement Program	\$ 2,500,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ5, ER1, ER4, IWM3
5	Sarah Hussong Johnson		City of South Lake Tahoe	Bijou Area Erosion Control Project (Bijou Project)	\$ 500,000		Assessment/Evaluation, Final Design		--	--	WQ1, WQ2, GWM1, ER1, ER4, IWM2, IWM3, IWM4
6	Sarah Hussong Johnson		City of South Lake Tahoe	Ruby Way - Overlook Court	\$ 150,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, WQ5, ER1, ER2, ER4, IWM2, IWM3, IWM4
7	Sarah Hussong Johnson		City of South Lake Tahoe	Sierra Tract Erosion Control Project, Phase 3/4	\$ 3,912,500		Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ5, ER1, ER2, ER4, IWM2, IWM3, IWM4, IWM5
8	Sarah Hussong Johnson		City of South Lake Tahoe	Sierra Boulevard	\$ 2,500,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, ER2, ER4, IWM2, IWM3, IWM4, IWM5
9	Sarah Hussong Johnson		City of South Lake Tahoe	South Lake Tahoe Integrated Roadway Management Strategy	\$ 1,145,500		Assessment/Evaluation, Final Design		--	--	WQ1, WQ2, WQ3, GWM2, ER1, ER2, ER4, IWM2, IWM3, IWM5
10	Sarah Hussong Johnson		City of South Lake Tahoe	Tahoe Valley Stormwater Improvement Project (SWIP)	\$ 750,000		Final Design		--	--	WQ1, WQ2, GWM1, ER1, ER4, IWM2, IWM3, IWM4
11	Daniel Kikkert		El Dorado County	Meyers SEZ and Erosion Control Project	\$ 550,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, WQ5, WS3, GWM2, ER1, ER2, ER3, ER4, IWM1, IWM2, IWM3, IWM5
12	Daniel Kikkert		El Dorado County	Oflyng Erosion Control Project	\$ 247,500		Assessment/Evaluation		5/1/2016	10/1/2016	WQ1, WQ2, WQ3, WS3, GWM2, ER2, ER3, ER4, IWM1, IWM2, IWM3, IWM5
13	Julie Fair		American Rivers	Hope Valley Meadow Restoration	\$ 850,000		CEQA/NEPA, Permitting		8/1/2015	10/1/2015	WQ5, ER1, IWM1, IWM2, IWM3, IWM5
14	Lynn Nolan		South Tahoe Public Utility District	Iroquois Pond SEZ Restorations	\$ 266,250		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WQ1, WQ2, WQ5, ER1, ER4, IWM2, IWM3
15	Joe Pepi		California Tahoe Conservancy	Greenway Shared Use Trail	\$ 8,443,300		Final Design, Construction Contracting, Construction/Implementation		6/1/2016	10/1/2017	WQ1, WQ2, WQ5, GWM2, ER2, ER4, IWM3, IWM5
16	Shane Fryer		Alpine Watershed Group	Grover Hot Springs State Park Meadow Restoration and ADA Access	\$ 627,000		Assessment/Evaluation		7/1/2017	9/1/2019	WQ2, WQ3, WQ5, WS1, GWM1, GWM2, ER1, ER2, ER4, IWM2, IWM3, IWM4, IWM5
17	Ed Heneveld		Friends of Squaw Creek	Lower Squaw Creek Restoration Project	\$ 1,400,000		Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ4, WQ5, WS3, GWM1, GWM2, GWM3, ER1, ER2, ER3, IWM1, IWM2, IWM3, IWM4, IWM5, IWM6
18	Joe Pepi		California Tahoe Conservancy	Upper Truckee River and Marsh Restorations	\$ 5,880,000		Assessment/Evaluation, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ5, ER1, ER2, ER4, IWM1, IWM2, IWM3, IWM5
19	Jennifer Lukins		Lukins Brothers Water Company, Inc.	Meter Conversion	\$ 2,770,000		Construction/Implementation		--	12/1/2018	WQ1, WQ2, WQ3, WQ4, WS1, WS2, WS3, GWM1, GWM3, ER1, ER4, IWM5, IWM6
20	Jennifer Lukins		Lukins Brothers Water Company, Inc.	Waterline Replacement Project 2a	\$ 1,550,000		Final Design		--	--	WQ1, WQ2, WQ4, WS1, WS2, WS3, GWM1, GWM3, IWM1, IWM2
21	Jennifer Lukins		Lukins Brothers Water Company, Inc.	Waterline Replacement Project 7a	\$ 700,000		Final Design		--	--	WQ1, WQ2, WQ4, WS1, WS2, WS3, GWM1, GWM3, IWM1, IWM2
22	Sarah Green		Alpine County	Markleeville Creek Floodplain Restoration Project	\$ 1,600,000		Final Design, CEQA/NEPA		--	12/1/2016	WQ2, WQ3, WQ5, WQ6, ER1, ER2, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
23	Lynn Nolan		South Tahoe Public Utility District	Mountain View Well Ground Water Protections	\$ 297,500		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	11/1/2015	WQ4, WS1, WS2, GWM1, IWM1
24	Jessica Thompson		Town of Truckee	Town of Truckee Stormwater Management and Retrofits	\$ 43,700,000 / 5 years		Assessment/Evaluation, Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ5, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
25	Lynn Nolan		South Tahoe Public Utility District	Tahoe Keys Force Main Bypass	\$ 875,000		Final Design		5/1/2015	10/1/2017	WQ2, WQ6, ER4

Appendix 8-C-1: Sample Project Tracking Table Sorted By Project Number

Updated: INSERT DATE											
Updated by: INSERT NAME OF UPDATER											
Project Number	Project Representative Contact	Date Project Completed/Removed	Lead Agency/Organization	Project Title	Approximate Total Cost	Current Funding Status	Current Project Status	Project Status Notes	Anticipated Project Construction/Implementation	Anticipated Project Completion	Objectives/ Measurable Targets Linked to Project
1	Dan Olsen		Town of Truckee	Aquatic Invasive Species Programs	\$ 1,000,000		Assessment/Evaluation		5/1/2015	10/1/2018	ER1, ER2, IWM1, IWM2, IWM3
26	Kim Boyd		Tahoe Resource Conservation District	Regional Aquatic Invasive Species Prevention, Control and Monitoring	\$ 3,850,000		Permitting, Construction Contracting, Construction/Implementation		5/1/2016	12/1/2018	WQ2, ER1, ER2, ER4, IWM2, IWM3
27	Kim Boyd		Tahoe Resource Conservation District	Small-scale Testing of Micro Stormwater Infiltration Systems	\$ 375,000		Final Design, CEQA/NEPA, Permitting, Construction Contracting, Construction/Implementation		--	5/1/2015	WQ1, WQ2, WQ3, ER1, ER4, IWM2, IWM3, IWM4, IWM5
28	Kim Boyd		Tahoe Resource Conservation District	Goundwater Monitoring to support nearshore management	\$ 237,500		Assessment/Evaluation, CEQA/NEPA, Permitting, Construction/Implementation		1/1/2015	12/1/2018	WQ1, WQ3, GWM2, ER2, IWM1, IWM2, IWM3, IWM5
29	Kim Boyd		Tahoe Resource Conservation District	Regional Landscape Conservation Measures for Lake Tahoe	\$ 562,500		Assessment/Evaluation, Construction/Implementation		4/1/2015	12/1/2018	WQ1, WQ2, WS1, WS3, GWM2, ER1, ER2, ER3, ER4, IWM2, IWM3
30	Kim Boyd		Tahoe Resource Conservation District	Analyzing LiDAR data to identify Micro Stormwater Infiltration Systems (MSIS) for the whole Lake Tahoe Basin	\$ 125,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
31	Kim Boyd		Tahoe Resource Conservation District	Regional Stormwater Monitoring Program	\$ 1,062,500		Assessment/Evaluation, CEQA/NEPA, Construction/Implementation		6/1/2015	12/1/2018	WQ1, WQ3, IWM1, IWM2, IWM3
32	Jessica Thompson		Town of Truckee	Trout Creek Trail	\$ 5,000,000		Final Design, CEQA/NEPA, Permitting		--	--	ER4, IWM2, IWM3, IWM5
33	Becky Bucar		Town of Truckee	Trout Creek Restoration	\$ 14,200,000		Assessment/Evaluation, Final Design		--	--	WQ1, WQ2, WQ5, ER1, IWM3, IWM4
34	Becky Bucar		Town of Truckee	Truckee River Legacy Trail	\$ 4,000,000		Assessment/Evaluation		--	--	ER4, IWM2, IWM3
35	Beth Christman		Truckee River Watershed Council	Dry Creek Restorations	\$ 665,000		Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ5, ER1, ER3, IWM2
36	Jeannette Halderman		Truckee River Watershed Council	First 4 Mile Restoration Project	\$ 410,000		Assessment/Evaluation, Final Design, CEQA/NEPA		7/1/2015	10/1/2015	WQ1, WQ2, WQ5, ER1, ER4, IWM2, IWM3, IWM5
37	Beth Christman		Truckee River Watershed Council	Johnson Canyon Restoration	\$ 300,000		Final Design		--	--	WQ1, WQ2, WQ5, ER1, IWM2, IWM3
38	Beth Christman		Truckee River Watershed Council	Lacey Meadows Restoration	\$ 1,500,000		Final Design		--	--	WQ2, WQ5, ER1, IWM2, IWM3
39	Beth Christman		Truckee River Watershed Council	Martis Watershed Restoration Plan Implementation	\$ 1,000,000		Final Design		--	--	WQ1, WQ2, WQ5, GWM2, ER1, IWM2, IWM3
40	Jeannette Halderman		Truckee River Watershed Council	Non-native Invasive Plan Species	\$ 210,000		Assessment/Evaluation, Final Design, CEQA/NEPA, Construction Contracting		6/1/2015	10/1/2017	WQ1, WQ5, ER1, ER2, ER3, ER4, IWM2, IWM3, IWM5
41	Lisa Wallace		Truckee River Watershed Council	Truckee River Residential Voluntary BMP Implementation	\$ 507,500		Construction/Implementation		1/1/2015	12/1/2016	WQ1, WQ2, WQ4, ER2, ER4, IWM2, IWM3, IWM5
42	Beth Christman		Truckee River Watershed Council	TMDL Monitoring for the Truckee River	\$ 150,000		Construction/Implementation		1/1/2015	12/1/2017	WQ1, WQ3, IWM2, IWM3
43	Jeannette Halderman		Truckee River Watershed Council	Truckee Wetlands Restoration	\$ 1,250,000		Assessment/Evaluation, Final Design, CEQA/NEPA		7/1/2015	10/1/2017	WQ1, WQ2, WQ5, GWM2, GWM3, ER1, ER2, ER4, IWM2, IWM3, IWM5
44	Lynn Nolan		South Tahoe Public Utility District	Regional Water Conservation Programs	\$ 600,000		Construction/Implementation		1/1/2015	12/1/2018	WQ1, WQ2, WS1, WS3, GWM3, ER1, ER4, IWM2, IWM3, IWM5
45	Jessica Thompson		Town of Truckee	Water Quality Monitoring	\$ 625,000 / 5 years		Construction/Implementation		10/1/2009	9/1/2024	WQ1, WQ2, WQ3, ER4, IWM1, IWM2, IWM3, IWM5
46	Lynn Nolan		South Tahoe Public Utility District	Waterlines - Sierra Tract, Brockway, Black Bart	\$ 1,875,000		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WS2, WS3, ER3, IWM2, IWM5
47	Becky Bucar		Town of Truckee	West River Street Site Redevelopment and River Revitalization	\$ 22,325,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ5, WS3, ER2, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
48	Becky Bucar		Town of Truckee	West River Street	\$ 3,000,000		Assessment/Evaluation		5/1/2015	10/1/2015	WQ1, WQ2, WQ5, ER4, IWM2, IWM3, IWM5
49	Kelli Twomey		Tahoe City Public Utility District	West Lake Tahoe Regional Water Treatment Plant	\$ 8,544,911		Assessment/Evaluation		5/1/2015	10/1/2016	WQ2, WQ4, WS1, WS2, GWM1, ER1, ER3, ER4, IWM2, IWM5, IWM6
50	Suzi Gibbons		North Tahoe Public Utility District	Carnelian Woods Tanks Site EIPs	\$ 737,618		Final Design		5/1/2016	10/1/2016	WQ2, ER1

Updated: INSERT DATE											
Updated by: INSERT NAME OF UPDATER											
Project Number	Project Representative Contact	Date Project Completed/Removed	Lead Agency/Organization	Project Title	Approximate Total Cost	Current Funding Status	Current Project Status	Project Status Notes	Anticipated Project Construction/Implementation	Anticipated Project Completion	Objectives/ Measurable Targets Linked to Project
1	Dan Olsen		Town of Truckee	Aquatic Invasive Species Programs	\$ 1,000,000		Assessment/Evaluation		5/1/2015	10/1/2018	ER1, ER2, IWM1, IWM2, IWM3
51	Suzi Gibbons		North Tahoe Public Utility District	Dolly Varden Water Main Replacement Projects	\$ 1,200,000		Assessment/Evaluation		5/1/2015	10/1/2016	WQ4, WS1, WS2, WS3
52	Suzi Gibbons		North Tahoe Public Utility District	Kingswood West Tank Site EIPs	\$ 88,660		Final Design		5/1/2016	10/1/2016	WQ2
53	Joy Peterson		Washoe Tribe of Nevada and California	Woodfords Community Wastewater Infrastructure Upgrades	\$ 600,000		Assessment/Evaluation, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WQ2, WQ6, GWM2, ER1, IWM3
54	Joy Peterson		Washoe Tribe of Nevada and California	Woodfords Community Water Infrastructure Upgrades	\$ 600,000		Assessment/Evaluation, Final Design, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WS1, WS2, WS3, ER3, IWM2, IWM3, IWM5
55	Cindy Herbert		Squaw Valley Public Service District	Aquifer Monitoring	\$ 65,000		Construction Contracting		6/1/2015	7/1/2015	WQ1, WQ3, WQ4, WS1, WS2, WS3, GWM1, GWM2, GWM3, ER1, ER4, IWM1, IWM2, IWM3, IWM5, IWM6
56	Mike Geary		Squaw Valley Public Service District	Squaw Valley Mutual Water Co. Intertie	\$ 155,000		Assessment/Evaluation		7/1/2016	10/1/2016	WQ4, WS1, WS2, GWM3, IWM1, IWM2, IWM5
57	Mike Geary		Squaw Valley Public Service District	Squaw Creek Siphon	\$ 250,000		Assessment/Evaluation		6/1/2015	10/1/2015	WQ2, WQ6
58	Mike Geary		Squaw Valley Public Service District	Truckee River Siphon	\$ 500,000		Assessment/Evaluation		6/1/2016	10/1/2016	WQ2, WQ6, ER4
59	Mike Geary		Squaw Valley Public Service District	Well 3 Replacement	\$ 750,000		Construction Contracting		6/1/2015	11/1/2015	WQ2, WQ4, WS1, WS2, GWM1, GWM3, ER1, IWM5
60	Mike Geary		Squaw Valley Public Service District	Redundant Water Supply	\$ 3,685,000		Assessment/Evaluation		5/1/2016	11/1/2016	WQ1, WQ4, WQ5, WS1, WS2, GWM1, GWM2, GWM3, ER1, ER3, IWM2, IWM3, IWM5

Appendix 8-C-2: Sample Project Tracking Table Sorted By Agency

Updated: INSERT DATE											
Updated by: INSERT NAME OF UPDATER											
Project Number	Project Representative Contact	Date Project Completed/Removed	Lead Agency/Organization	Project Title	Approximate Total Cost	Current Funding Status	Current Project Status	Project Status Notes	Anticipated Project Construction/Implementation	Anticipated Project Completion	Objectives/ Measurable Targets Linked to Project
1	Dan Olsen		Town of Truckee	Aquatic Invasive Species Programs	\$ 1,000,000		Assessment/Evaluation		5/1/2015	10/1/2018	ER1, ER2, IWM1, IWM2, IWM3
2	Lynn Nolan		South Tahoe Public Utility District	BMP Implementation on STPUD Operating Sites	\$ 496,250		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2018	WQ1, WQ2, WQ5, ER1, ER4, IWM2, IWM4, IWM5
3	Jessica Thompson		Town of Truckee	Permanant BMP Implementation, Inspection, and Maintenance Programs	\$ 550,000		Assessment/Evaluation, Construction/Implementation		6/1/2015	6/1/2018	WQ1, WQ2, WQ3, ER4, IWM3, IWM4, IWM5
4	Jessica Thompson		Town of Truckee	Truckee Coldstream Culvert Replacement Program	\$ 2,500,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ5, ER1, ER4, IWM3
5	Sarah Hussong Johnson		City of South Lake Tahoe	Bijou Area Erosion Control Project (Bijou Project)	\$ 500,000		Assessment/Evaluation, Final Design		--	--	WQ1, WQ2, GWM1, ER1, ER4, IWM2, IWM3, IWM4
6	Sarah Hussong Johnson		City of South Lake Tahoe	Ruby Way - Overlook Court	\$ 150,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, WQ5, ER1, ER2, ER4, IWM2, IWM3, IWM4
7	Sarah Hussong Johnson		City of South Lake Tahoe	Sierra Tract Erosion Control Project, Phase 3/4	\$ 3,912,500		Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ5, ER1, ER2, ER4, IWM2, IWM3, IWM4, IWM5
8	Sarah Hussong Johnson		City of South Lake Tahoe	Sierra Boulevard	\$ 2,500,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, ER2, ER4, IWM2, IWM3, IWM4, IWM5
9	Sarah Hussong Johnson		City of South Lake Tahoe	South Lake Tahoe Integrated Roadway Management Strategy	\$ 1,145,500		Assessment/Evaluation, Final Design		--	--	WQ1, WQ2, WQ3, GWM2, ER1, ER2, ER4, IWM2, IWM3, IWM5
10	Sarah Hussong Johnson		City of South Lake Tahoe	Tahoe Valley Stormwater Improvement Project (SWIP)	\$ 750,000		Final Design		--	--	WQ1, WQ2, GWM1, ER1, ER4, IWM2, IWM3, IWM4
11	Daniel Kikkert		El Dorado County	Meyers SEZ and Erosion Control Project	\$ 550,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, WQ5, WS3, GWM2, ER1, ER2, ER3, ER4, IWM1, IWM2, IWM3, IWM5
12	Daniel Kikkert		El Dorado County	Oflyng Erosion Control Project	\$ 247,500		Assessment/Evaluation		5/1/2016	10/1/2016	WQ1, WQ2, WQ3, WS3, GWM2, ER2, ER3, ER4, IWM1, IWM2, IWM3, IWM5
13	Julie Fair		American Rivers	Hope Valley Meadow Restoration	\$ 850,000		CEQA/NEPA, Permitting		8/1/2015	10/1/2015	WQ5, ER1, IWM1, IWM2, IWM3, IWM5
14	Lynn Nolan		South Tahoe Public Utility District	Iroquois Pond SEZ Restorations	\$ 266,250		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WQ1, WQ2, WQ5, ER1, ER4, IWM2, IWM3
15	Joe Pepi		California Tahoe Conservancy	Greenway Shared Use Trail	\$ 8,443,300		Final Design, Construction Contracting, Construction/Implementation		6/1/2016	10/1/2017	WQ1, WQ2, WQ5, GWM2, ER2, ER4, IWM3, IWM5
16	Shane Fryer		Alpine Watershed Group	Grover Hot Springs State Park Meadow Restoration and ADA Access	\$ 627,000		Assessment/Evaluation		7/1/2017	9/1/2019	WQ2, WQ3, WQ5, WS1, GWM1, GWM2, ER1, ER2, ER4, IWM2, IWM3, IWM4, IWM5
17	Ed Heneveld		Friends of Squaw Creek	Lower Squaw Creek Restoration Project	\$ 1,400,000		Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ4, WQ5, WS3, GWM1, GWM2, GWM3, ER1, ER2, ER3, IWM1, IWM2, IWM3, IWM4, IWM5, IWM6
18	Joe Pepi		California Tahoe Conservancy	Upper Truckee River and Marsh Restorations	\$ 5,880,000		Assessment/Evaluation, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ5, ER1, ER2, ER4, IWM1, IWM2, IWM3, IWM5
19	Jennifer Lukins		Lukins Brothers Water Company, Inc.	Meter Conversion	\$ 2,770,000		Construction/Implementation		--	12/1/2018	WQ1, WQ2, WQ3, WQ4, WS1, WS2, WS3, GWM1, GWM3, ER1, ER4, IWM5, IWM6
20	Jennifer Lukins		Lukins Brothers Water Company, Inc.	Waterline Replacement Project 2a	\$ 1,550,000		Final Design		--	--	WQ1, WQ2, WQ4, WS1, WS2, WS3, GWM1, GWM3, IWM1, IWM2
21	Jennifer Lukins		Lukins Brothers Water Company, Inc.	Waterline Replacement Project 7a	\$ 700,000		Final Design		--	--	WQ1, WQ2, WQ4, WS1, WS2, WS3, GWM1, GWM3, IWM1, IWM2
22	Sarah Green		Alpine County	Markleeville Creek Floodplain Restoration Project	\$ 1,600,000		Final Design, CEQA/NEPA		--	12/1/2016	WQ2, WQ3, WQ5, WQ6, ER1, ER2, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
23	Lynn Nolan		South Tahoe Public Utility District	Mountain View Well Ground Water Protections	\$ 297,500		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	11/1/2015	WQ4, WS1, WS2, GWM1, IWM1
24	Jessica Thompson		Town of Truckee	Town of Truckee Stormwater Management and Retrofits	\$ 43,700,000 / 5 years		Assessment/Evaluation, Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ3, WQ5, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
25	Lynn Nolan		South Tahoe Public Utility District	Tahoe Keys Force Main Bypass	\$ 875,000		Final Design		5/1/2015	10/1/2017	WQ2, WQ6, ER4

Appendix 8-C-2: Sample Project Tracking Table Sorted By Agency

Updated: INSERT DATE											
Updated by: INSERT NAME OF UPDATER											
Project Number	Project Representative Contact	Date Project Completed/Removed	Lead Agency/Organization	Project Title	Approximate Total Cost	Current Funding Status	Current Project Status	Project Status Notes	Anticipated Project Construction/Implementation	Anticipated Project Completion	Objectives/ Measurable Targets Linked to Project
1	Dan Olsen		Town of Truckee	Aquatic Invasive Species Programs	\$ 1,000,000		Assessment/Evaluation		5/1/2015	10/1/2018	ER1, ER2, IWM1, IWM2, IWM3
26	Kim Boyd		Tahoe Resource Conservation District	Regional Aquatic Invasive Species Prevention, Control and Monitoring	\$ 3,850,000		Permitting, Construction Contracting, Construction/Implementation		5/1/2016	12/1/2018	WQ2, ER1, ER2, ER4, IWM2, IWM3
27	Kim Boyd		Tahoe Resource Conservation District	Small-scale Testing of Micro Stormwater Infiltration Systems	\$ 375,000		Final Design, CEQA/NEPA, Permitting, Construction Contracting, Construction/Implementation		--	5/1/2015	WQ1, WQ2, WQ3, ER1, ER4, IWM2, IWM3, IWM4, IWM5
28	Kim Boyd		Tahoe Resource Conservation District	Goundwater Monitoring to support nearshore management	\$ 237,500		Assessment/Evaluation, CEQA/NEPA, Permitting, Construction/Implementation		1/1/2015	12/1/2018	WQ1, WQ3, GWM2, ER2, IWM1, IWM2, IWM3, IWM5
29	Kim Boyd		Tahoe Resource Conservation District	Regional Landscape Conservation Measures for Lake Tahoe	\$ 562,500		Assessment/Evaluation, Construction/Implementation		4/1/2015	12/1/2018	WQ1, WQ2, WS1, WS3, GWM2, ER1, ER2, ER3, ER4, IWM2, IWM3
30	Kim Boyd		Tahoe Resource Conservation District	Analyzing LiDAR data to identify Micro Stormwater Infiltration Systems (MSIS) for the whole Lake Tahoe Basin	\$ 125,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ3, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
31	Kim Boyd		Tahoe Resource Conservation District	Regional Stormwater Monitoring Program	\$ 1,062,500		Assessment/Evaluation, CEQA/NEPA, Construction/Implementation		6/1/2015	12/1/2018	WQ1, WQ3, IWM1, IWM2, IWM3
32	Jessica Thompson		Town of Truckee	Trout Creek Trail	\$ 5,000,000		Final Design, CEQA/NEPA, Permitting		--	--	ER4, IWM2, IWM3, IWM5
33	Becky Bucar		Town of Truckee	Trout Creek Restoration	\$ 14,200,000		Assessment/Evaluation, Final Design		--	--	WQ1, WQ2, WQ5, ER1, IWM3, IWM4
34	Becky Bucar		Town of Truckee	Truckee River Legacy Trail	\$ 4,000,000		Assessment/Evaluation		--	--	ER4, IWM2, IWM3
35	Beth Christman		Truckee River Watershed Council	Dry Creek Restorations	\$ 665,000		Final Design, CEQA/NEPA		--	--	WQ1, WQ2, WQ5, ER1, ER3, IWM2
36	Jeannette Halderman		Truckee River Watershed Council	First 4 Mile Restoration Project	\$ 410,000		Assessment/Evaluation, Final Design, CEQA/NEPA		7/1/2015	10/1/2015	WQ1, WQ2, WQ5, ER1, ER4, IWM2, IWM3, IWM5
37	Beth Christman		Truckee River Watershed Council	Johnson Canyon Restoration	\$ 300,000		Final Design		--	--	WQ1, WQ2, WQ5, ER1, IWM2, IWM3
38	Beth Christman		Truckee River Watershed Council	Lacey Meadows Restoration	\$ 1,500,000		Final Design		--	--	WQ2, WQ5, ER1, IWM2, IWM3
39	Beth Christman		Truckee River Watershed Council	Martis Watershed Restoration Plan Implementation	\$ 1,000,000		Final Design		--	--	WQ1, WQ2, WQ5, GWM2, ER1, IWM2, IWM3
40	Jeannette Halderman		Truckee River Watershed Council	Non-native Invasive Plan Species	\$ 210,000		Assessment/Evaluation, Final Design, CEQA/NEPA, Construction Contracting		6/1/2015	10/1/2017	WQ1, WQ5, ER1, ER2, ER3, ER4, IWM2, IWM3, IWM5
41	Lisa Wallace		Truckee River Watershed Council	Truckee River Residential Voluntary BMP Implementation	\$ 507,500		Construction/Implementation		1/1/2015	12/1/2016	WQ1, WQ2, WQ4, ER2, ER4, IWM2, IWM3, IWM5
42	Beth Christman		Truckee River Watershed Council	TMDL Monitoring for the Truckee River	\$ 150,000		Construction/Implementation		1/1/2015	12/1/2017	WQ1, WQ3, IWM2, IWM3
43	Jeannette Halderman		Truckee River Watershed Council	Truckee Wetlands Restoration	\$ 1,250,000		Assessment/Evaluation, Final Design, CEQA/NEPA		7/1/2015	10/1/2017	WQ1, WQ2, WQ5, GWM2, GWM3, ER1, ER2, ER4, IWM2, IWM3, IWM5
44	Lynn Nolan		South Tahoe Public Utility District	Regional Water Conservation Programs	\$ 600,000		Construction/Implementation		1/1/2015	12/1/2018	WQ1, WQ2, WS1, WS3, GWM3, ER1, ER4, IWM2, IWM3, IWM5
45	Jessica Thompson		Town of Truckee	Water Quality Monitoring	\$ 625,000 / 5 years		Construction/Implementation		10/1/2009	9/1/2024	WQ1, WQ2, WQ3, ER4, IWM1, IWM2, IWM3, IWM5
46	Lynn Nolan		South Tahoe Public Utility District	Waterlines - Sierra Tract, Brockway, Black Bart	\$ 1,875,000		Permitting, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WS2, WS3, ER3, IWM2, IWM5
47	Becky Bucar		Town of Truckee	West River Street Site Redevelopment and River Revitalization	\$ 22,325,000		Assessment/Evaluation		--	--	WQ1, WQ2, WQ5, WS3, ER2, ER4, IWM1, IWM2, IWM3, IWM4, IWM5
48	Becky Bucar		Town of Truckee	West River Street	\$ 3,000,000		Assessment/Evaluation		5/1/2015	10/1/2015	WQ1, WQ2, WQ5, ER4, IWM2, IWM3, IWM5
49	Kelli Twomey		Tahoe City Public Utility District	West Lake Tahoe Regional Water Treatment Plant	\$ 8,544,911		Assessment/Evaluation		5/1/2015	10/1/2016	WQ2, WQ4, WS1, WS2, GWM1, ER1, ER3, ER4, IWM2, IWM5, IWM6
50	Suzi Gibbons		North Tahoe Public Utility District	Carnelian Woods Tanks Site EIPs	\$ 737,618		Final Design		5/1/2016	10/1/2016	WQ2, ER1

Updated: INSERT DATE											
Updated by: INSERT NAME OF UPDATER											
Project Number	Project Representative Contact	Date Project Completed/Removed	Lead Agency/Organization	Project Title	Approximate Total Cost	Current Funding Status	Current Project Status	Project Status Notes	Anticipated Project Construction/Implementation	Anticipated Project Completion	Objectives/ Measurable Targets Linked to Project
1	Dan Olsen		Town of Truckee	Aquatic Invasive Species Programs	\$ 1,000,000		Assessment/Evaluation		5/1/2015	10/1/2018	ER1, ER2, IWM1, IWM2, IWM3
51	Suzi Gibbons		North Tahoe Public Utility District	Dolly Varden Water Main Replacement Projects	\$ 1,200,000		Assessment/Evaluation		5/1/2015	10/1/2016	WQ4, WS1, WS2, WS3
52	Suzi Gibbons		North Tahoe Public Utility District	Kingswood West Tank Site EIPs	\$ 88,660		Final Design		5/1/2016	10/1/2016	WQ2
53	Joy Peterson		Washoe Tribe of Nevada and California	Woodfords Community Wastewater Infrastructure Upgrades	\$ 600,000		Assessment/Evaluation, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WQ2, WQ6, GWM2, ER1, IWM3
54	Joy Peterson		Washoe Tribe of Nevada and California	Woodfords Community Water Infrastructure Upgrades	\$ 600,000		Assessment/Evaluation, Final Design, Construction Contracting, Construction/Implementation		5/1/2015	10/1/2015	WS1, WS2, WS3, ER3, IWM2, IWM3, IWM5
55	Cindy Herbert		Squaw Valley Public Service District	Aquifer Monitoring	\$ 65,000		Construction Contracting		6/1/2015	7/1/2015	WQ1, WQ3, WQ4, WS1, WS2, WS3, GWM1, GWM2, GWM3, ER1, ER4, IWM1, IWM2, IWM3, IWM5, IWM6
56	Mike Geary		Squaw Valley Public Service District	Squaw Valley Mutual Water Co. Intertie	\$ 155,000		Assessment/Evaluation		7/1/2016	10/1/2016	WQ4, WS1, WS2, GWM3, IWM1, IWM2, IWM5
57	Mike Geary		Squaw Valley Public Service District	Squaw Creek Siphon	\$ 250,000		Assessment/Evaluation		6/1/2015	10/1/2015	WQ2, WQ6
58	Mike Geary		Squaw Valley Public Service District	Truckee River Siphon	\$ 500,000		Assessment/Evaluation		6/1/2016	10/1/2016	WQ2, WQ6, ER4
59	Mike Geary		Squaw Valley Public Service District	Well 3 Replacement	\$ 750,000		Construction Contracting		6/1/2015	11/1/2015	WQ2, WQ4, WS1, WS2, GWM1, GWM3, ER1, IWM5
60	Mike Geary		Squaw Valley Public Service District	Redundant Water Supply	\$ 3,685,000		Assessment/Evaluation		5/1/2016	11/1/2016	WQ1, WQ4, WQ5, WS1, WS2, GWM1, GWM2, GWM3, ER1, ER3, IWM2, IWM3, IWM5